HNTB Job No. 45647

SOUTH PARK BRIDGE - 95% DESIGN CONSTRUCTION SCHEDULE - 6 Day Weeks (DRAFT A)

SUBJECT TO CHANGE PENDING DESIGN VALIDATION

ID Notes |Task Name Duration Start Finish Predecessor: 2010 2011 2012 2013
Jan [Feb|Mar|AprMay[Jun| Jul |[Aug|Sep|Oct [Nov[Dec/|Jan [Feb[Mar|Apr[May[Jun| Jul Jan|Feb[Mar|Apr | Jan [Feb
1 Procurement 46 days Wed 2/10/10 Fri 4/16/10 =
2 Advertisement 20 days Wed 2/10/10 Thu 3/11/10 2/1q Q;_)f/“ﬂ
3 Bid Evaluation and Qualification 9 days Thu 3/11/10 Wed 3/24/10 2 311 (1324
4 Bid Evaluation Conference 0 days Thu 3/25/10 Thu 3/25/10 3FS+1 day 3/25
5 Award 0 days Mon 3/29/10 Mon 3/29/10 4FS+2 days »fléQ
6 NTP 0 days Fri 4/16/10 Fri 4/16/10 5FS+14 days &> y
7 Contractor Mobilization 43 days Mon 4/19/10 Fri 6/18/10 6FS+1 day B (
8 Pre-Construction Meeting & Chartering 0 days Tue 4/20/10 Tue 4/20/10 6FS+2 days @
9 Shop Drawing Review, Approval & Procure 305 days Fri 5/7/10 Tue 5/17/11 :ﬁﬁﬁv
10 Steel Shop Drawing Rev & Appr 80 days Fri 5/7/10 Wed 8/18/10 6SS+15 days 517 —1.8/18
11 PC Girder Shop Drawing Rev & Approval 45 days Fri 5/7/10 Thu 7/8/10 6SS+15 days 517
12 Mech.-a-Elect Shop Drawing Review & Approve. 111 days Fri 5/7/10 Fri 9/24/10 6FS+15 days 517
13 Design & Fabricate Temporary Cofferdams 90 days Fri 5/7/10 Mon 8/30/10 6SS+15 days S7))
14 Design & Fabricate Temp Trestles N & S 80 days Fri 5/7/10 Wed 8/18/10 6FS+15 days 517
15 Bascule Leaves Fabrication 180 days Wed 8/18/10 Fri 3/25/11 10
16 Approach PC Girder Fabrication 140 days Tue 11/30/10 Tue 5/17/11 11FS+120 de
17 M & E System Procurement 230 days Fri 9/24/10 Wed 6/29/11
18 Mechanical System Procurement 230 days Fri 9/24/10 Wed 6/29/11 12 24| ( _
19 Electrical System Procurement 180 days Fri 9/24/10 Sat 4/30/11 12 24 ( : ‘ : : 4/30
20 Site Preparation 228 days Fri 6/18/10 Tue 3/22/11 S —
21 Hazard Material Remediation 14 days Fri 6/18/10 Tue 7/6/107 8 (] ‘
22 TESC Installation 14 days Fri 6/18/10 Tue 7/6/10 7 8 §
23 Building Demo & UST Removal 14 days Tue 7/6/10 Thu 7/22/10 22
24 Relocate Existing Utilities 172 days Tue 7/6/10 Mon 1/31/11 22 N
25 Earthquake Drain Installation 90 days Thu 12/2/10 Tue 3/22/11 24FS-8 wks 1218 |
26 E Allowable 1st Year In-Water Construction 161 days Mon 8/2/10 Tue 2/15/11 :
27 Construct Temporary Work Trestle 77 days Fri 6/18/10 Sat 9/18/10 =y
28 In-Water Standby Time 45 edays Fri 6/18/10 Mon 8/2/107 1 8/R
29 @ IN-WTR Partially Remove Existing Fender for Barge 8 days Mon 8/2/10 Wed 8/11/10 28 (] 2[11
30 {r—-_; IN-WTR Partially Remove Existing Fender for Barge 8 days Mon 8/2/10 Wed 8/11/10 28 g 2[11
31 @ IN-WTR Construct Work Trestle South 26 days  Wed 8/18/10 Sat 9/18/10 14 8 (918
32 @ IN-WTR Construct Work Trestle North 26 days Wed 8/18/10 Sat 9/18/10 14 8 L‘:» 9/18
33 Bascule Span Foundation & Pier Constr. 200 days Sat 9/18/10 Wed 5/18/11 :
34 {:—_;_3 IN-WTR Construct Cofferdam South Bascule 23 days Sat 9/18/10 Fri 10/15/10 13,14,31 9I118 FV:1OI15
35 Excavate within Cofferdam - South Bascule 20 days Fri 10/15/10 Mon 11/8/10 34 10/15 QQﬂ 1}/8
36 Install Exterior Waler Truss - South 4 days Mon 11/8/10 Sat 11/13/10 35 11 8 0 11/13
37 Backfill Cofferdam - South 3 days Sat 11/13/10 Wed 11/17/10 35,36 11/ 3%11/17
38 Set Dredge Equipment South 4 days Fri 10/15/10 Wed 10/20/10 34 10/15 ¢ 10/29
39 Cast & Dredge Seg. 1 South 17 days  Wed 11/17/10 Thu 12/9/10 37 1117 L‘j_fgm
40 Cast & Dredge Seg. 2 South 13 days Thu 12/9/10 Sat 12/25/10 39 12/9 ( 112/25
41 Cast & Dredge Seg. 3 South 13 days Sat 12/25/10 Tue 1/11/11 40 12/2%1/11
42 Cast & Dredge Seg. 4 South 12 days Tue 1/11/11 Wed 1/26/11 41 17 1: ( H1/26
43 IN-WTR Remove Cofferdam- South 6 days Wed 1/26/11 Wed 2/2/11 42 1/26 (H2/2
44 Caisson Cap & Lower Pier Walls - South Bascule 18 days Wed 2/2/11 Thu 2/24/11 43 2/2 ngﬂ ‘
45 Complete Excavation South Bascule 9 days Thu 2/24/11 Mon 3/7/11 44 2/24 [jfl‘
46 Clean & Install Seal-South 4 days Mon 3/7/11 Fri 3/11/11 45 BI7 '
47 Set Micro-Tunneling Equip. 10 days Fri 3/11/11 Wed 3/23/11 46 31 Og
48 Bore Submarine Micro-Tunnel 15 days Wed 3/23/11 Sat 4/9/11 47 z_
49 Complete Caisson Cap 5 days Sat 4/9/11 Fri 4/15/11 48 c
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HNTB Job No. 45647

SOUTH PARK BRIDGE - 95% DESIGN CONSTRUCTION SCHEDULE - 6 Day Weeks (DRAFT A)

SUBJECT TO CHANGE PENDING DESIGN VALIDATION

ID Notes |Task Name Duration Start Finish Predecessor: 2010 2011 2012 2013
o Dec/|Jan [Feb/Mar[Apr|May[Jun| Jul |Aug|Sep|Oct |Nov|Dec|Jan [Feb/Mar|Apr[May|Jun [ Jul [AugSep|Oct[Nov|Dec|Jan [Feb[Mar|Apr[May|Jun [ Jul [Aug|Sep|Oct [Nov|Dec|Jan [Feb
50 Construct Bascule Pier & Trunnion Frame - South 48days  Wed 3/23/11 Wed 5/18/11 44,47 l 3123 T [ H5M8]
51 f—-:—_; IN-WTR Construct Cofferdam North Bascule 23 days Sat 9/18/10 Fri 10/15/10 32 9/118 Q110/15
52 Excavate within Cofferdam - North Bascule 22 days Fri 10/15/10 Wed 11/10/10 51 10/15 (| 1110
53 Install Exterior Waler Truss -North 4 days Wed 11/10/10 Tue 11/16/10 52 11I1d g 1:1I16
54 Backfill Cofferdam - North 3days  Tue 11/16/10 Fri 11/19/10 52,53 1 1$ L_}~1:1I19
55 Set Dredge Equipment North 4days  Fri10/15/10  Wed 10/20/10 51 10115 10120
56 Cast & Dredge Seg. 1 North 17 days  Fri 11/19/10 Sat 12/11/10 54 1119 T 112111
57 Cast & Dredge Seg. 2 - North 12 days Sat 12/11/10 Mon 12/27/10 56 1211 N C}EZIZ'
58 Cast & Dredge Seg. 3 - North 12days  Mon 12/27/10 Tue 1/11/11 57 12/27 (111
59 Cast & Dredge Seg. 4 - North 12 days Tue 1/11/11 Wed 1/26/11 58 111 (126
60 Cast & Dredge Seg. 5 - North 10 days Wed 1/26/11 Mon 2/7/11 59 1/266&4/7
61 Remove Portion of Existing Wharf-Boeing 16 days Fri 11/19/10 Fri 12/10/10 54 1119 () 12/10
62 f—-:—_; IN-WTR Remove Cofferdam- North 6 days Mon 2/7/11 Tue 2/15/11 60 2/7 ;)]3/15
63 Caisson Cap & Lower Pier Walls - North Bascule 18 days Tue 2/15/11 Tue 3/8/11 62 2/15 Qis 8
64 Complete Excavation North Bascule 9 days Tue 3/8/11 Fri 3/18/11 63 3/8 513/18
65 Clean & Install Seal-North 4 days Fri 3/18/11 Wed 3/23/11 64 3/18 (13/23
66 Set Submarine Tube Const. Platform 4 days Wed 3/23/11 Mon 3/28/11 65 3/23 5’3 28
67 Complete Caisson Cap 5 days Sat 4/9/11 Fri 4/15/11 48 4/9 ¢ 4:1 b
68 Construct Bascule Pier & Trunnion Frame - North 48 days Wed 3/23/11 Wed 5/18/11 65 3/23 L:;,:-sm&
69 E Allowable 2nd Year In-Water Work 162 days Mon 8/1/11 Wed 2/15/12 81 < 2/15
70 Bascule Span Superstructure Construction 145 days Wed 5/18/11 Mon 11/7/11 INg F
71 Bascule Leaf Erection-Heel Portion South 20 days Wed 5/18/11 Sat 6/11/11 50,15,18FS-« 518yl e[
72 Bascule Leaf Erection-Heel Portion North 20days  Wed 5/18/11 Sat 6/11/11 68,15,18F S~ 51BN 1(6[11
73 Install Electrical Feed to North Bascule Pier 8 days Wed 6/29/11 Sat 7/9/11 68,17 5/2 ‘5'7/9
74 Install Electrical Feed to South Bascule Pier 8 days Wed 6/29/11 Sat 7/9/11 50,68,17,48 5/2 }1{9
75 Install Mech. & Electric-South 21 days Sat 7/9/11 Wed 8/3/11 73,74 19 1,813
76 Install Mech. & Electric-North 24 days Wed 7/27/11 Wed 8/24/11 74,75FS-1 wl ' 7127 (_ +8/24
77 Form & Cast South Counterweight Partial 18 days Sat 6/11/11 Sat 7/2/11 71 36/[11"f 'jwz
78 Form & Cast North Counterweight. Partial 17 days Sat 6/11/11 Fri 7/1/11 72 6/ (SN
79 Mech. & Electrical System Testing & Adjustment 16 days Wed 8/24/11 Tue 9/13/11 76 8/24 (1913
80 Erect Center Portion Bascule Leaves on Barge 47 days Wed 5/18/11 Thu 7/14/11 15,71SS 5/18)! ‘ 33_7;/14
81 Install Deck, Pavement & Barriers Bascule Center sp 23 days Thu 7/14/11 Wed 8/10/11 80 714 (_-8F
82 Float-In, Center Bascule Span 3 days Tue 9/13/11 Fri 9/16/11 81,79 9/1$ 9/16
83 Open New Bascule Span for River Traffic 1 day Fri 9/16/11 Sat 9/17/11 82 9/16 v9/17
84 Complete CNWT and Balancing 12 days Sat 9/17/11 Sat 10/1/11 83 9/17 310/1
85 Mech. & Elect System Testing & Adjusting 24 days Sat 10/1/11 Sat 10/29/11 84 101 (] 10/29
86 Construct Bascule Fixed Span Deck 31 days Sat 10/1/11 Mon 11/7/11 84 1‘OI1 1117
87 Approach Spans Construction 156 days Mon 1/31/11 Thu 8/4/11 ,
88 Construct Approach Pier Foundations- South 15 days Mon 1/31/11 Fri 2/18/11 24 1/31 L:)-
89 Construct Approach Pier Foundations- North 16 days Sat 4/9/11 Thu 4/28/11 90 4/9 4/28
90 Construct Approach Abut Foundations-South 16 days Tue 3/22/11 Sat 4/9/11 88,25 3 22%%5
91 Construct Approach Abut Foundations-North 16 days Thu 4/28/11 Tue 5/17/11 89,25 4Z2£ ‘(£}5/17
92 Construct Approach Pier-South 24 days Fri 2/18/11 Fri 3/18/11 88 2118 7 1348
93 Construct Approach Pier-North 24 days Fri 3/18/11 Fri 4/15/11 92 3/18 "‘!1 5
94 Construct Approach Abut-South 24 days Sat 4/9/11 Sat 5/7/11 90 4/9 _ 5(7
95 Construct Approach Abut-North 24 days Tue 5/17/11 Wed 6/15/11 91 5/17 = 6/15
96 Approach Span Girder Erection-South 12 days Wed 5/18/11 Thu 6/2/11 94,16,50,92 5/185( 2
97 Approach Span Girder Erection-North 12 days Wed 6/15/11 Wed 6/29/11 95,93,68,16 6/15|(])6/29
98 Construct Approach Deck -South 24 days Thu 6/2/11 Thu 6/30/11 96 6{2 ( | 6/3@
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HNTB Job No. 45647

SOUTH PARK BRIDGE - 95% DESIGN CONSTRUCTION SCHEDULE - 6 Day Weeks (DRAFT A)

SUBJECT TO CHANGE PENDING DESIGN VALIDATION

ID Notes |Task Name Duration Start Finish Predecessor: 2010 2011 2012 2013
o Dec|Jan [Feb[Mar|Apr[May|Jun|[ Jul [Aug|Sep|Oct [Nov|Dec|Jan [Feb[Mar|Apr[May[Jun| Jul [Aug[Sep|Oct|Nov|Dec|Jan [Feb[Mar|Apr[May[Jun[ Jul [Aug|Sep|Oct[Nov/Dec|Jan [Feb

99 Construct Approach Deck -North 23 days Wed 6/29/11 Wed 7/27/11 97 6/29 @ 712'{

100 Constr. Approach Sidewalk & Barricades-South 7 days Thu 6/30/11 Sat 7/9/11 98 6/30 g 7n

101 Constr. Approach Sidewalk & Barricades-North 7 days Wed 7/27/11 Thu 8/4/11 99 ?l:27 € 8/4

102 Approach Roadway Construction 214 days Sat 5/7/11 Mon 1/23/12 #@

103 Const. Stage 1 Rdwy. & SE Walls - South 80 days Sat 5/7/11 Thu 8/11/11 94 57 ['_Z_ 8[11

104 Construction Stage 2 Rdwy. - South 10 days Thu 8/11/11 Tue 8/23/11 103 8/ 1:%:8/23

105 Constr. Western Portion North SE Walls - Stage 2 82 days Wed 6/15/11 Wed 9/21/11 95 6/15 ( 1 1 H9/21

106 Const. Rdwy. - Stage 3 - South 15 days Mon 11/7/11 Mon 11/28/11 120 1117

107 Constr. Eastern Portion SE Wall - North - Stage 3 60 days Mon 11/7/11 Mon 1/23/12 125S8S,121 11I7-|$l1/23

108 Utility Lines 37 days Tue 8/23/11 Thu 10/6/11 ﬁ

109 Install Utility Lines -South 12 days Tue 8/23/11 Wed 9/7/11 104 8/23 (i)—s,lﬁ

110 Install Utility Lines -North 13 days Wed 9/21/11 Thu 10/6/11 105 9/21 ( 1-10/6

111 Luminaries / Signals / Signs / Gates / Rails 24days  Thu 10/6/11 Thu 11/3111 :

112 Intall Lights / Signals / Signs / Gates / Rails - South 12 days Thu 10/6/11 Thu 10/20/11 109,110 iO/G 0/20

113 Install Lights / Signals / Signs / Gates / Rails - North 12days  Thu 10/20/11 Thu 11/3/11 110,112 10/20 [ |- n/3

114 E Allowable 2nd Year In-Water Work 162 days Mon 8/1/11 Wed 2/15/12 81 i : 2115

115 Remove Temporary Work Trestles for New Bridge 22 days Wed 7/27/11 Mon 8/22/11

116 In-Water Standby Time 4 days Wed 7/27/11 Mon 8/1/11 99 7127 q8/1

117 {:—__} IN-WTR Remove Construction Trestle-South 18 days Mon 8/1/11 Mon 8/22/11 116 8/1 g ?!22

118 {:—_;_3 IN-WTR Remove Construction Trestle-North 18 days Mon 8/1/11 Mon 8/22/11 116 81 [ -8/22

119 Open Bridge to Traffic 60 days Mon 11/7/11 Mon 1/23/12

120 Divert Traffic to New Bridge - 2 Lanes 0 days Mon 11/7/11 Mon 11/7/11 112,113,86 Q-7

121 Close Existing Bridge 0 days Mon 11/7/11 Mon 11/7/11 120 G:"I1I7

122 Divert Traffic to New Bridge - 4 Lanes 0 days Mon 1/23/12 Mon 1/23/12 106,107 @ 123

123 Remove Existing Bridge 140 days Mon 11/7/11 Thu 5/10/12 Y

124 Remove Existing Upland Approaches - South 20 days Mon 11/7/11 Sat 12/3/11 121 M7 ] 123

125 Remove Existing Upland Approaches - North 20 days Mon 11/7/11 Sat 12/3/11 121 11 1Il{_vg~ 12/j3

126 Constr. South Rain Garden, Landscaping, Roads 120 days Sat 12/3/11 Thu 5/10/12 124 1273 | ‘ ) 5/10

127 Const. North Upland Restoration 60 days Sat 12/3/11 Thu 2/16/12 125 ’iZI. g ) 2116

128 {r—-_; IN-WTR Remove Existing Fender-South 12 days Mon 11/7/11 Tue 11/22/11 121 17 (] 1112?

129 @ IN-WTR Remove Existing Fender - North 12 days Mon 11/7/11 Tue 11/22/11 121 177 ;v 1 112?

130 {:—_;_3 IN-WTR Drive Steel Piles for Construction Trestle -South 23 days  Tue 11/22/11 Wed 12/21/11 117,128,129, 11I?2 }:IZIZ?

131 {:—__} IN-WTR Drive Steel Piles for Construction Trestle-North 23 days  Tue 11/22/11 Wed 12/21/11 118,128,129, 11/22 _}12/2']

132 {:—_;_3 IN-WTR Construct Trestle-South 20 days Wed 12/21/11 Tue 1/17/12 130 12/21 Eb‘(/ﬁ '

133 f—-:—_; IN-WTR Construct Trestle-North 20 days Wed 12/21/11 Tue 1/17/12 131 12/21 Q1I17

134 Remove existing Bascule Deck-South 12 days Tue 1/17/12 Tue 1/31/12 132 117 ([-1/31

135 Remove existing Bascule Deck-North 12 days Tue 1/17/12 Tue 1/31/12 133 1/1j7 ([H1/31

136 Remove existing Bascule Leaf-South 22 days Tue 1/31/12 Wed 2/29/12 134 1:/31 (1229

137 Remove existing Bascule Leaf-North 22 days Tue 1/31/12 Wed 2/29/12 135 1‘I31 i}, "!”‘:’

138 Remove existing Mech. & Elect-South 4 days Wed 2/29/12 Tue 3/6/12 136,137 2/29"5'3/(:5

139 Remove existing Mech. & Elect-North 4 days Tue 3/6/12 Mon 3/12/12 137,138 3/6%3/12

140 {r—-_; IN-WTR Construct Existing Basc. Pier Cofferdam- South 20 days Tue 1/17/12 Thu 2/9/12 132 1I17 (2K

141 @ IN-WTR Construct Existing Basc. Pier Cofferdam- North 20 days Tue 1/17/12 Thu 2/9/12 133 117 ()

142 Remove Existing Lower Bascule Pier-South 8 days Tue 3/6/12 Fri 3/16/12 140,138 3/6:[[},3/16

143 Remove Existing Lower Bascule Pier-North 8 days Mon 3/12/12 Thu 3/22/12 141,139 3127 3/22

144 Remove Existing Bascule Pier Foundation-South 7 days Fri 3/16/12 Tue 3/27/12 142 3/16 (327

145 Remove Existing Bascule Pier Foundation-North 7 days Thu 3/22/12 Mon 4/2/12 143 3/2p (412

146 {r—-_; IN-WTR Install Cofferdam Approach Piers South 5 days Sat 12/3/11 Fri12/9/11 124 12/3 ‘(12/9

147 | IN-WTR Install Cofferdam Approach Piers North 5 days Sat 12/3/11 Fri 12/9/11 125 112/3"5%1?/9
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HNTB Job No. 45647

SOUTH PARK BRIDGE - 95% DESIGN CONSTRUCTION SCHEDULE - 6 Day Weeks (DRAFT A)

SUBJECT TO CHANGE PENDING DESIGN VALIDATION

ID Notes |Task Name Duration Start Finish Predecessor: 2010 2011 2012 2013
o Dec|Jan [Feb[Mar|Apr[May[Jun|[ Jul [Aug|Sep|Oct [Nov|Dec|Jan [Feb[Mar|Apr[May[Jun| Jul [Aug[Sep|Oct[Nov|Dec|Jan [Feb[Mar|Apr[May[Jun[ Jul [Aug|Sep|Oct[Nov/Dec|Jan [Feb

148 Remove Existing Approach Water Piers-South 7 days Fri 12/9/11 Sat 12/17/11 146 12/9 (112117

149 Remove Existing Approach Water Piers-North 7 days Fri 12/9/11 Sat 12/17/11 147 12/9 Q~1‘2/17:

150 Remove Existing Approach Piers Foundation-South 7 days Sat 12/17/11 Tue 12/27/11 148 12/17 (] 12/27

151 Remove Existing Approach Piers Foundation-North 7 days Sat 12/17/11 Tue 12/27/11 149 12/17 E_j' 12/27

152 |Ed Allowable 3nd Year In-Water Work 112.85 days Wed 8/1/12 Fri 12/14/12 81 | > 12114

153 Construct New Fender Sys & Remove Trestle 264 days Fri12/911  Mon 11/19/12 1 —

154 In-Water Standby Time 172 days Fri 12/9/11 Wed 8/1/12 147 12/9 ‘ : 81

155 {r—-_; IN-WTR Constr. Part of New Fender System-South 14 days Wed 8/1/12 Fri 8/17/12 154,136,137 8/1%_ 8/17

156 @ IN-WTR Constr. Part of New Fender System-North 14 days Fri 8/17/12 Tue 9/4/12 155 8/1?%9/4}

157 {:—_;_3 IN-WTR Remove So Demo. Trestle & Cofferdams 9 days Fri 8/17/12 Tue 8/28/12 155,144,145 817 [} 2{?

158 {:—__} IN-WTR Remove No. Demo. Trestle & Cofferdams 9 days Tue 9/4/12 Fri 9/14/12 156 9/4 [l~9/14

159 |¢Z. INWTR  Install Shoreline Sheeting 5 days Fri 9/14/12 Thu 9/20/12 157,158 9/14 Y1.9/20

160 {r—-_; IN-WTR Complete So. Prop. Fender Sys. 12 days Fri 9/14/12 Fri 9/28/12 157,158 9/14 (|} 9/2§

161 @ IN-WTR Complete No. Prop. Fender Sys. 12 days Fri 9/14/12 Fri 9/28/12 158 914 (| 9IZ§

162 Up-Land Shoreline Restoration 45 days Thu 9/20/12 Tue 11/13/12 159 9/20 Q;gﬁﬂﬁ

163 {:‘-—__:_'_3 IN-WTR Remove Shoreline Sheeting 5days  Tue 11/13/12 Mon 11/19/12 162 ' 11I1:§ [_)il1l19

164 Cleaning / Site Preparation / Demob.. 21days  Mon 11/19/12 Sat 12/15/12 163 1119 @12/15

165 Gears / Rockers / Landscape Features 130 days Wed 2/29/12 Mon 8/27/12 :

166 Salvage Gears / Rockers / Landscape Features 20 days Wed 2/29/12 Wed 3/28/12 136,137 2/29 [:} 3/25

167 Modify Gears / Rockers / Landscape Features 90 days Wed 3/28/12 Fri 8/3/12 166 3/28 : 8/3

168 Install Gears / Rockers / Landscape Features 20 days Fri 8/3/12 Mon 8/27/12 167 i 83 () i 827

169 Contractor Off Site 0 days Sat 12/15/12 Sat 12/15/12 164 3 ¢ 12115
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